L ower Hesse Park

Improvements Update
May 16, 2017

City of Rancho Palos Verdes




Sred Hesseumor
Zammunity Park




A Background

 Upper Hesse Park opened in 1983 at a cost
of $4 million

« 18 acre Lower Hesse Park not developed at
that time

 Lower Hesse Park was improved with
walking trails, a parking lot, and a
volleyball court in 1999.

e Condition of Lower Hesse Park deteriorated



A Background

e Variety of Designs Explored

Significant Public Outreach

Involvement of Pacific View HOA
e Oct. 20 2015 Conceptual Plan Approved

e Project architects Withers & Sandgren
hired



A Background

e Current Project Components
d Xeriscape/drought tolerant landscape
d Drip Irrigation
d Improved Parking Lot
d Native Plantings
d Improved trails
d Picnic Nodes
J Rock-filled drainage area and boulder
features

d Sand volleyball court only active element
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A Cost Estimate/ZSchedule

Preliminary Cost Estimate: $841,000

Budgeted Amount: $927,575
v $427,575 CIP Reserves
v' $200,000 Quimby Fees
v’ $300,000 LA County Measure A
Grant
Project currently in bid process to determine
actual project costs

Tentative Project Completion: Jan. 2018






tial Future
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49 Conceptual Design Approved by
R Council: October 2015
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Option 1 Legend:

- Hydroseading Native Plants/Landscape buffer

i Xeriscape/drought tolerant _ Trails
. Parking Lot 5 Rock Fill/Drainage Area

Open Air Resting Opportunities/Picnic Nodes
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